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ESTIMATE RUN 03/09/2017

ESTIMATE SUMMARY 12:42:57

CONTID: C20565         ESTIMATE NO: 0006 FINL 2005

PCN: 20565-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 MONTROSE SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STAR300-219                   

MONTROSE SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

CS Construction, Inc. PAY PERIOD ENDING

22023 N. 20th Avenue DATE LET

Suite #A DATE AWARDED

 DATE CONTRACT EXECUTED

Phoenix AZ 85027     (623)889-7650 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,088,756.30 PARTICIPATING $ $ 250.00

AWARD PROJECT AMT: 1,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,833.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.41

WORK DAYS

WORK DAYS

100.00%

-0.01

250.00

250.00

16,083.33

$

$

$

$

1,088,756.31

0.00

1,088,756.31

0.00

1,088,756.31

0.00

0.00

1,088,756.31

0.00

AMOUNT DUE 1,088,756.31 16,083.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,083.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 63

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

09/02/2016

09/02/2016

03/09/2017

03/03/2016

03/14/2016

04/05/2016

05/02/2016
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 3.000

0.000

202-00011  
 

150.003.000

0.00

3.000

EACH

50.00000

0010 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

0.000

EACH

50.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

125.00000

0020 Removal of Pull Box 3.000

0.000

202-00827  
 

225.003.000

0.00

3.000

EACH

75.00000

0025 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0030 *Potholing 71.500

0.500

203-01597  
 

36,000.0072.000

250.00

72.000

HOUR

500.00000

0035 Aggregate Bag 106.000

0.000

208-00035  
 

371.00106.000

0.00

106.000

LF  

3.50000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

1.000

EACH

600.00000

0045 Storm Drain Inlet Protection (Type I) 27.000

0.000

208-00051  
 

405.0027.000

0.00

27.000

LF  

15.00000

0050 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

6,000.0030.000

0.00

30.000

HOUR

200.00000

0055 Reset Luminaire 4.000

0.000

210-00760  
 

200.004.000

0.00

4.000

EACH

50.00000
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Pedestrian Signal Head 4.000

0.000

210-00865  
 

400.004.000

0.00

4.000

EACH

100.00000

0065 Reset Fire Preemption Unit 3.000

0.000

210-00867  
 

300.003.000

0.00

3.000

EACH

100.00000

0070 Landscape Restoration 1.000

0.000

212-01200  
 

2,905.001.000

0.00

1.000

L S 

2,905.00000

0075 *Drilled Caisson (18 Inch) 15.000

0.000

503-00018  
 

6,000.0015.000

0.00

15.000

LF  

400.00000

0080 *Drilled Caisson (36 Inch) 81.000

0.000

503-00036  
 

36,450.0081.000

0.00

81.000

LF  

450.00000

0085 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

52,500.00105.000

0.00

105.000

LF  

500.00000

0090 *2 Inch Electrical Conduit (Bored) 1,629.000

0.000

613-00206  
 

40,725.001,629.000

0.00

1,629.000

LF  

25.00000

0095 *3 Inch Electrical Conduit (Bored) 4,832.000

0.000

613-00306  
 

96,640.004,832.000

0.00

4,832.000

LF  

20.00000

0100 *4 Inch Electrical Conduit (Bored) 780.000

0.000

613-00408  
 

19,500.00780.000

0.00

780.000

LF  

25.00000

0105 2 Inch Electrical Conduit (Plastic) 1,087.000

0.000

613-01200  
 

13,044.001,087.000

0.00

1,087.000

LF  

12.00000

0110 3 Inch Electrical Conduit (Plastic) 375.000

0.000

613-01300  
 

3,750.00375.000

0.00

375.000

LF  

10.00000
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pull Box (Special) 18.000

0.000

613-07000  
 

28,350.0018.000

0.00

18.000

EACH

1,575.00000

0120 Type Three Pull Box 13.000

0.000

613-07003  
 

11,050.0013.000

0.00

13.000

EACH

850.00000

0125 Type Four Pull Box 9.000

0.000

613-07004  
 

13,050.009.000

0.00

9.000

EACH

1,450.00000

0130 Type Five Pull Box 3.000

0.000

613-07005  
 

5,400.003.000

0.00

3.000

EACH

1,800.00000

0135 Wiring 1.000

0.000

613-10000  
 

26,500.001.000

0.00

1.000

L S 

26,500.00000

0136 Wiring (Spec) (Additional Wiring - S 7th St / S 12th 
St)

1.000

0.000

613-10010  
 

3,735.001.000

0.00

1.000

L S 

3,735.00000

0140 Luminaire (LED) 8.000

0.000

613-13000  
 

4,800.008.000

0.00

8.000

EACH

600.00000

0145 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0150 Sign Panel (Class I) 105.000

0.000

614-00011  
 

2,310.00105.000

0.00

105.000

SF  

22.00000

0155 Sign Panel (Class II) 27.000

0.000

614-00012  
 

675.0027.000

0.00

27.000

SF  

25.00000

0160 Sign Panel (Class I) (Install Only) 8.000

0.000

614-00026  
 

560.008.000

0.00

8.000

EACH

70.00000
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Pedestrian Signal Face (16) (Countdown) 16.000

0.000

614-70150  
 

7,600.0016.000

0.00

16.000

EACH

475.00000

0170 Traffic Signal Face (12-12-12) 48.000

0.000

614-70336  
 

21,600.0048.000

0.00

48.000

EACH

450.00000

0175 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0180 Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

75,000.003.000

0.00

3.000

EACH

25,000.00000

0185 Pedestrian Push Button 12.000

0.000

614-72860  
 

2,400.0012.000

0.00

12.000

EACH

200.00000

0190 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0195 Loop Detector Wire 4,702.000

0.000

614-72875  
 

47,020.004,702.000

0.00

4,702.000

LF  

10.00000

0200 Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0205 Traffic Signal-Light Pole Steel (1 Mast Arm) 8.000

0.000

614-81010  
 

140,000.008.000

0.00

8.000

EACH

17,500.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 2.000

0.000

614-81020  
 

64,000.002.000

0.00

2.000

EACH

32,000.00000

0215 Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Spread Spectrum Radio 3.000

0.000

614-86002  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0225 *Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0230 *Mobilization 1.000

0.000

626-00000  
 

110,805.001.000

0.00

1.000

L S 

110,805.00000

0235 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0240 *Flagging 152.000

0.000

630-00000  
 

4,712.00152.000

0.00

152.000

HOUR

31.00000

0245 *Traffic Control Inspection 28.000

0.000

630-00007  
 

12,040.0028.000

0.00

28.000

DAY 

430.00000

0250 *Traffic Control Management 56.000

0.000

630-00012  
 

56,000.0056.000

0.00

56.000

DAY 

1,000.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

375.00000

0260 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

1,430.0026.000

0.00

26.000

EACH

55.00000

0265 *Construction Traffic Sign (Panel Size B) 89.000

0.000

630-80342  
 

5,785.0089.000

0.00

89.000

EACH

65.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

10,400.004.000

0.00

4.000

EACH

2,600.00000
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PCN: 20565-BID    ESTIMATE RUN 03/09/2017

PROJECT: STAR300-219                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Portable Message Sign Panel 168.000

0.000

630-80359  
 

19,320.00168.000

0.00

168.000

DAY 

115.00000

0280 *Drum Channelizing Device 10.000

0.000

630-80360  
 

220.0010.000

0.00

10.000

EACH

22.00000

0285 *Traffic Cone 172.000

0.000

630-80380  
 

3,440.00172.000

0.00

172.000

EACH

20.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Furnish & Install Electrical Service 3,589.300

0.000

700-70082  
 

3,589.303,589.300

0.00

3,589.300

F A 

1.00000

0315 Added Item (Dollar)/ Supplier Lien by Maico Industries 
against CS Cons

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,088,256.30250.001,088,256.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 1,088,756.30250.00$1,088,756.30$CURRENT AMTPROJECT TOTAL


